Rua Bado doRo branco 133D

(1 PBEL CPBBBILON
FONE ) 322375
CHPE0SE

bagagla@bragagla.com.br

TRIBUNAL REGIONAL ELEITORAL - SAO JOSE-SC

CRONOGRAMA FISICO-FINANCEIRO

12 QUINZENA] 22 QUINZENA] 32 QUINZENA] 42 QUINZENA] 52 QUINZENA] 62 QUINZENA] 72 QUINZENA] TOTAL
1- INSTALAGOES PROVISORIAS
100,00%
2- PAINEIS E ESQUADRIAS I
58,05% 41,95%
3 - COBERTURA DA ENTRADA
50,00% 50,00%
4 - FORROS
30,00% 40,00% 30,00%
5 - REVESTIMENTO EXTERNO
50,00% 50,00%
6 - PAVIMENTACOES INTERNAS
33,33% 33,33% 33,34%
7.1. INSTALAGOES PLUVIAIS
89,55% 10,45%
7.2 INSTALAGOES ELETRICAS INTERNA
70,00% 30,00%
7.3. INSTALAGOES ELETRICAS EXTERN
100,00%
8 - CLIMATIZAGAO
80,00% 20,00%
9 - PAISAGISMO
13,98% 21,20% 21,20%
10 - COMPLEMENTAGAO DA OBRA
100,00%
TOTAL R$ 58.885,86 | R$ 62.662,33 | R$ 45.396,37 | R$ 35.107,41 | R$ 75.917,74 | R$ 59.862,98 | R$ 74.722,22 | 412.554,90
14,27% 15,19% 11,00% 8,51% 18,40% 14,51% 18,11% 100,00%




